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Project Programme

Developing MarramWind involves significant work, but our priority is to 
deliver a project that minimises effects on local communities and the 
environment, while delivering clean, renewable energy. The programme 
below sets out the process and anticipated timeline towards developing 
MarramWind.

2022
ScottishPower and Shell were awarded rights to 
develop MarramWind offshore windfarm as part of 
Crown Estate Scotland’s ScotWind Leasing. 

Environmental surveys and data gathering commenced 
in the marine and terrestrial environments to inform the 
EIA and project design. 

MarramWind commits to providing £25 million via a 
stimulus fund to benefit the Scottish supply chain to 
develop the infrastructure and facilities needed for the 
construction of ScotWind projects.

2023
The MarramWind Scoping Report was submitted to 
Aberdeenshire Council and the Marine Directorate, 

with responses received from key environmental 
stakeholders (known as a Scoping Opinion). 

Aberdeenshire Council and the Marine Directorate 
(on behalf of Scottish Ministers) are the consenting 
bodies who will decide on granting permission for 

the construction and operation of MarramWind. The 
Scoping Report is available on the project’s website 

www.marramwind.co.uk. 

A Public Drop-In-Day event was held in Peterhead 
for members of the public and stakeholders to come 

and learn about the project and meet the project 
team. A second event was held for businesses and 
suppliers to find out how they could be a part of the 

supply chain developing MarramWind, in turn helping 
support local and regional jobs and the economy. 

2024
Two rounds of public consultation will be held, each 
including public events, providing stakeholders with 
opportunities to view and feedback on the project 
proposals during the development stage. 

2025
Submission of necessary applications and consents to 
the consenting authorities: Aberdeenshire Council and 
the Marine Directorate.

2026
Anticipated planning decision and various permissions 
to be made for the offshore and onshore consents.  

Late 2020s
Construction anticipated to commence. 

2030s
MarramWind will become operational. 


